

# Large Project A

Agile-Fall project

What went well	Votes
Understood the solution design and there is a good level of confidence within the team	2
Kick off meetings were all positive back in July ----- positive productive kick off sessions despite the challenges with it being done remotely not all in a room together	1
Access to info needed internally from people across the business, supportive	0
lots of ground covered in the last 8 weeks- but have we outed everything we need to yet?	0
started build on stories this sprint and Tom nearly completed first story!	0
open dialogue with 3rd party - sessions have felt collaborative and openness	0

Challenges	Votes
Progress of Test Strategy from both parties	1
Resource challenges	0
misalignment of language- concerns we are still talking at crossed purposes sometimes	0
Adapting different methods of WOW with 3rd party supplier	0

Actions	Votes
Socialise the glossary so we can get aligned with the 3rd party, all to update - LP to send out the link again!	1
Specify resources required when, if we are limited on resource - JH	0
Book a workshop and confirm agile cadences/principles between 3rd party and ourselves	0
Catch up with Test Lead to progress the strategy and who should be involved - JH	0
lorem ipsum	0