

DSec #4

DSec retrospective #4

What did we do good in the last Sprint?	Votes
Daily slack channel was a great idea, it definitely helps with keeping team up to date what everyone is doing	6
I think we planned sprint very well, even though we were a little late with defining tasks	4
We started to use Jira better and more often	3
We defined tasks better.	3
We started to work better as a team	2
Tasks have been better splinted and no one take in charge of a lot of things	1

What did we do bad in the last Sprint?	Votes
Planning and starting the sprint, we didn't plan everything for sprint when it started (we fixed this with additional meeting)	5
Notifying on time if we will not be able to join the meeting. Not when the meeting is starting.	4
Some tasks took too long to finish.	2

What can be improved in the next Sprint?	Votes
Sprint planning can be more accurate, telling expected complete date so to be able to manage linked tasks	3
Backend tasks should be finished before frontend tasks or there should be more collaboration between connected tasks on frontend and bakend	3
Write in Slack channel if we will not be able to join the meeting in advance(at least half hour or hour before meeting)	3
have one additional meeting on Tuesday for planning the next sprint and on Monday focus to end the current sprint	3

Action Items	Votes
Make sure to track the progress of the ticket on JIRA in order to have a better burndown chart.	0
Split SPRINT planning and retro in separate meetings	0

Notify the team if you'll be able to join the meeting at least 30mins before the meeting starts.	0
If you are not done with the ticket and you don't plan to do it anymore today, leave a status update and the branch name in it the JIRA.	0
If you have no tickets to do, ping the team and check if you can help anyone with their tasks	0
Start to use the priority marks if tasks are more/less urgent	0
Assign all of the tasks at the planning phase	0
If there are any uncertainties regarding the task, ping the team for clarification	0
Add a due date on every ticket in sprint so to be able to manage linked tasks	0