KCD OID Indonesia 2022 Retro

KCD OID Indonesia 2022 Retro

What went well	Votes
Panitia sangat kompak untuk menjalankan acara dengan lancar	5
good team work	
All speakers, sponsors attending the event, a lot of attendees	3
There is a speaker outside of Indonesia	3
decorations (logo, photobooth, job board, guide banners) are nicely done and helping	3
mascot (ondel-ondel) is great	
Interesting doorprize	2
Can add a female speaker at the last minute	2
Great panel discussion	1
food taste is good	1
Big main hall can accomodate lot of peoples	1
One of the world-wide KCD with most sponsors	1
Host/MC was actively involved to improve the program and event	1
MC is recommended for Techtalk	
streaming and documentation vendor on the day have good coordination itself	0
there is already company that contact to support 2023	0
got a good rating from participant	0
Many participants attend the workshop	0
CNCF certificate have discount because near black monday	0
Pretty good droprate until closing on day 1	0

What can be improved	Votes
SOUND SYSTEM!!!	9

Communication among vendors, security, and non-technical person	7
very complex managing lot of vendor	
too much vendor	
workshop room is too small	7
Venue selection should be given more attention in event planning	
registration platform is suck	6
job desk for the committee needs to created from beginning (create smaller team that focus doing only 1 thing)	5
LED screen installation didn't meet expectation	2
A lot of Single-point-of-failure roles	2
Some people handle too many tasks	
Communication/syncup with CNCF wan't as regular as last year, causing last minute changes	2
more people on day 1 rather than day 2	1
progress tracker is not really great (github)	1
need rehearsal for better quality	1
more beginner material	1
teaser video was delayed, need to be selective and re-review when outsourcing, preferably in same language / timezone	0
Committee cannot enjoy the event because needs to organize the event	0
No clicker or standing mic/clips in day 1	0
need loading crew to help loading food & other materials	0
Unclear evacuation route	0
one of the speakers only speak for half of the time given	0
Event documentation is very slow	0
first day keynote is not running well since Microsoft intrupt the session to add subtitle	0
on stage vendors difficult to integrate	0
ice breaking with prizes in the middle of the event	0
no female speakers submit CFP from Indonesia	0
oursource overall designs	0

Action Items	Votes
define theme and outsource all of the designs (presentation slide, logo, color, x-banner, infographic design (1x1), proposal, lanyard, idcard)	0
using registration platform other than bevy (loket.com/go-tix.id/etc)	0
prefer university for 2023 venue	0
use Event organizer that can organize vendors	0
split the committee to specific divisions (sponsors, events, f&b, design, etc)	0
use better progress tracker	0
define x% material should be beginner from beginning	0
idea: remove `any` audience level	0
idea: community booth explaining open source project	0
follow the day 2 sound system pattern from 2022	0
provide laser pointer presentation	
add confident monitor (appart from timer)	0
ask venue for evacuation route	0
more ice breaking or games	0