

# CM-Lean June 3 Qatar Group

## Reflections Page

Plus	Votes
loved the previous day review	0
like the examples	0
liked the whiteboard usage	0
liked make ready planning simulation - required path durations, float,	0
accommodating questions during break times	0
really related with the unit 6 material	0
PDCA puzzle - liked prefabrication	0
good energy from teacher	0

Delta	Votes
add graphs of push vs pull	0
change make ready plan sim to have more make ready and intuitive tasks	0

Aha! Moments	Votes
we can streamline the processes and make it easier and get it finished	0
split work packages into balanced packages	0
everyone has an impact to the work on site office and field	0
LPS is a different way of thinking than WBS method	0
understand the job before facilitating a pull plan	0
virtual construction - high tolerance and coordination between scopes	0
TIM WOODS - all the different forms	0
supermarket - sub assemblies to speed up site delivery	0
waste is more than material - includes the TIMWOODS	0
CBA is really powerful	0
collaborate, really collaborate - part of big 5	0
lean is a paradigm shift - looking at things from a different perspective	0
a3 - appears to be an effective tool to solve real problems	0

<b>Parking Lot</b>	<b>Votes</b>
planning stage/execution stage errors	0
lean project - how to protect the contractor	0
production planning questions	0

<b>Expectations</b>	<b>Votes</b>
---------------------	--------------